ID WBS Task Name Contact | Resource DO |Requesi| Major

o Initials | Reauest Id lilestor

276 3.5.6.2.1 Develop automatic job management framework GG AB2,REX No No
277 3.5.6.2.2 Automatic analysis of test results GG AB2,REX No No
352 | 6.4.4 Track data migration to SAM storage AL AL No No
244 3.55.1.3 Develop generic NGOP rules: alarm severity, paging/email notifications AL AL No No
90 3.1.45 Operations Policies doc: Final version AL AL No No

225 3.5.2.6 Assess automation of maintenance operations GG AL No No
141 3331 REX Ops co-performs ops tasks with SamGrid Dev (Level of Effort) GG,AL DEV,REX No No
142 3.332 Topical Operations Training and Docs as requested by REX ops (Level of Effort) GG,AL DEV,REX No No
145 3341 REX Ops co-performs ops tasks with SamGrid Dev (Level of Effort) GG,AL DEV,REX No No
146 3.34.2 Topical Operations Training and Docs as requested by REX ops (Level of Effort) GG,AL DEV,REX No No
166 3512225 REX ops re-installs on candidate machine AL REX No No
167 |E]:  3.5.1.2.2.26 Switch candidate machine and d0srv047 (fwd + station) (Nov 6) AL REX No No
172 3512241 REX ops drains and take production fwd node offline AL REX No No
181 3.5.1.2.2.6 REX ops installs software on test fwd node (dOsrv47) AL REX No No
173 3512242 REX ops installs software on production fwd node (dOsrv66) AL REX No No
174 3.5.1.2.24.3 Put fwd node back into system dOsrv66 (Nov 13) AL REX No No
177 3512251 REX ops drains and take production fwd node offline AL REX No No
178 3512252 REX ops installs software on production fwd node (dOsrv15) AL REX No No
195 3.5.1.3.2.7 REX ops installs software on production samgrid-like node AL REX No No
207 3.5.1.4.26 REX ops re-installs on test machine AL REX No No
179 3.5.1.2.25.3 Switch candidate machine and dOsrv15 (1 fwd node downtime) (Nov 15) AL REX No No
209 |[E]é 3514271 Stop tmb upload to dOsrv063; REX ops reinstalls durable location (Nov 26-27) AL REX No No
210 [E]é 3514272 Stop tmb upload to dOsrv065; REX ops reinstalls durable location (Nov 28-29) AL REX No No
184 |[=] 3.5.1.2.29 Reinstall LCG fwd node (Dec 4 downtime) GG REX No No
197 |[=] 3.5.1.3.28.1 Replace samgrid.fnal.gov (Dec 4 downtime, prefer Nov 6 downtime) AL REX No No
247 3.5.5.1.6 Understand SAM-Grid representation requirements: Ops part AL RH No No
248 3.5.5.1.7 Automated administration of NGOP schema and config AL RH No No
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Duration Start Finish Oct 7, '07 Oct 14, '07 Oct 21, '07 Oct 28, '07
s MITIw[T[F[s|IsIm[T[w[TIF[s|[s[M[T|Iw[T[F[s|s|IM[T[W[TIF
10 days Fri 12/7/07 Thu 12/20/07 ;
10days  Fri 12/21/07 Wed 1/9/08
41 days Thu 10/25/07 Fri 1/4/08 AL :
5days Wed 10/31/07 Tue 11/6/07 AL E
5days Mon 11/12/07 Fri 11/16/07 ‘
lday Mon 12/10/07 Mon 12/10/07
15days Wed 10/17/07 Tue 11/6/07 DEV,REX E%
15days Wed 10/17/07 Tue 11/6/07 DY R X e EEEE}E}Y}T——Td
15days Mon 11/26/07 Fri 12/14/07 f
15days Mon 11/26/07 Fri 12/14/07
2 days Fri 11/2/07 Mon 11/5/07 REX @mm
l1day  Tue 11/6/07 Tue 11/6/07
1 day Fri 11/9/07 Fri 11/9/07
2 days Fri 11/9/07 Mon 11/12/07
1day Mon 11/12/07 Mon 11/12/07
l1day Tue 11/13/07 Tue 11/13/07
lday  Fri 11/16/07 Fri 11/16/07
2days Mon 11/19/07 Tue 11/20/07
3days Mon 11/19/07 Wed 11/21/07
l1day Tue 11/20/07 Tue 11/20/07
1day Wed 11/21/07 Wed 11/21/07
2days Mon 11/26/07 Tue 11/27/07
2days Thu 11/29/07 Fri 11/30/07
lday  Tue 12/4/07 Tue 12/4/07
lday  Tue 12/4/07 Tue 12/4/07
5days Wed 10/24/07 Tue 10/30/07 RH 57 Understand S
5days Wed 10/31/07 Tue 11/6/07 RH &
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4,'07 Nov 11, '07 Nov 18, '07 Nov 25, '07 Dec 2, '07
F|s \M\ [ wlT[Fls|IsIM|TIWw|[T][F|ls|IsIM|]TIWw][TI]IF]ls|s|IM|TIW[T]F]Is|[s|IM|TI|w \

E Develop generic NGOP rules: alarm severity, paging/email notifications
AL @) Operations Policies doc: Final version

REX Ops co-performé ops tasks with SamGrid Dev (Level of Effort)
[ Topical Operations Training and Docs as requested by REX ops (Level of Effort)

3 REX ops re-installs on candidate machine
REX Ej Switch candidate machine and dOsrv047 (fwd + station) (Nov 6)
| REX E—R-Exfep&?rains and take production fwd node offline

REX : REX ops installs software on test fwd node (dOsrv47)

REX REX ops installs software on production fwd node (dOsrv66)
g& Put fwd node back into system dOsrv66 (Nov 13)

REX =—R—EX—eps£rams and take production fwd node offline
REX REX ops installs software on production fwd node (dOsrv15)

=—S¥e&tmb upload to d0srv063; REEX ops reinstalls durab)

REX ) Stop tmb upload to dOsrv065; REX op
REX (@@ Reinstall LCG f

REX @ Replace samgri

nd SAM-Gfid representation requirements: Ops pért

[ Automated administration of NGOP schema and config
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Dec 9, '07 Dec 16, '07 Dec 23, '07 Dec 30, '07 Jan 6, '08

sIsIM|ITIW|[T]IFIs|[s|IM|TIw][T]FIs|[s|IM|TIWw|[T]IF|s|[s|IM|ITIw][TI|FI[Ss SIMIT\W\T\FIS

;ﬁewlop automatlc job management framework i

AB2,REX EEEEEEEE————, Automatic anal
g Track data migration to SAM storage

AL @@ Assess automation of maihtenance operations

¥ REX Ops co-performs ops tasks with SamGrid Dev (Level of Effort)

e —— Toplcal Operations Training and Docs as requested by REX ops (Level of Effort)

ble location (Nov 26-27)
s reinstalls durable location (Nov 28-29)
fwd node (Dec 4 downtime)
rid.fnal.gov (Dec 4 downtime, prefer Nov 6 downtlme)
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